

Tasks

Filter:

Task ID **Starts With** TS.01069050

Scope

Entity Grosvenor
 Action Plan IN.00204656 DNRM HPI - CH4 Exceedance LW103 TG - LFI Report
 Action Plan ID AP.00742094

Archives

Archived ✘

Task Details

Task ID TS.01069050
 Task Name Complete ventilation change(s) to reverse TG101 perimeter road as per IMT direction.
 Task Description Complete ventilation change(s) to reverse TG101 perimeter road as per IMT direction.
 Department Responsible Technical Services
 Task Type Practical action
 Priority Medium
 Hierarchy of Controls Engineering
 What happened (Agency)

Task Status

Start Date 19/07/19
 Original Due Date 22/07/19
 Revised Due Date
 Real Due Date 22/07/19
 Status Completed
 Progress 100%
 No. of revision (due date) 0

Frequency of reoccurrence None

Team

Person Responsible Zerner Donald - Confidential

Completion

Completion Date 22/07/19
 Completion Comments Ventilation change completed on 15/7/19
 Is follow up required? No

What needs to be done

Historic Documentation

Related Files

Comments



Created by **Joanne Cooney {Contributor}** on **19/07/19 12:57:00**

Last modified by **Robert Nowell {Validator}** on **18/09/19 13:27:24**

Subscription Status: (On / **Off**)
